

Strahlzeitplan MLL, 23.10.2017-27.02.2018

September		Oktober		November		Dezember		Januar		Februar			
1	Fr		1 So	Snake, 20MeV, p, C	1 Mi		1 Fr		1 Mo	Christmas break	1 Do	Q3D Levon	
2	Sa		2 Mo		2 Do	I-40, 20MeV, p	2 Sa		2 Di	Christmas break	2 Fr		
3	So		3 Di	Dollinger/Reindl	3 Fr		3 So	CRESST	3 Mi	Christmas break	3 Sa	Q3D, 22MeV, p	
4	Mo		4 Mi	AMS Korschinek	4 Sa		4 Mo	Bergmaier	4 Do	Christmas break	4 So	Q3D Levon	
5	Di		5 Do		5 So	Lehrack	5 Di		5 Fr	Christmas break	5 Mo	Q3D Pascu	
6	Mi		6 Fr	I-10, 11,5MV, 60Fe	6 Mo	Köster	6 Mi		6 Sa	Christmas break	6 Di		
7	Do		7 Sa		7 Di	Klitzner	7 Do	Q3D, 40MeV, Au	7 So	Christmas break	7 Mi		
8	Fr		8 So	AMS Korschinek	8 Mi		8 Fr		8 Mo	Wartung	8 Do	Q3D, 22MeV, p	
9	Sa		9 Mo	AMS Koll	9 Do	I-40, p	9 Sa		9 Di	Köster	9 Fr		
10	So		10 Di		10 Fr	Klitzner	10 So	Bergmaier	10 Mi	FRM2 Shi	10 Sa		
11	Mo	Wartung	11 Mi		11 Sa	Snake Bio	11 Mo	AMS Krieg	11 Do		11 So	Q3D Pascu	
12	Di		12 Do	I-10, 12MV, Fe	12 So		12 Di		12 Fr	I+10, 80MeV, I	12 Mo	Q3D Heusler	
13	Mi		13 Fr		13 Mo	Snake, 20MeV, p, C	13 Mi		13 Sa		13 Di	Q3D, 22MeV, p	
14	Do		14 Sa		14 Di		14 Do	I-10, 12MV, Mn	14 So		14 Mi	Q3D Heusler	
15	Fr		15 So	AMS Koll	15 Mi	Snake Bio	15 Fr		15 Mo	FRM2 Shi	15 Do	Q3D Sharp	
16	Sa		16 Mo	Ulrich	16 Do	Ulrich	16 Sa		16 Di	FRM2 Salvato	16 Fr		
17	So		17 Di		17 Fr		17 So	AMS Krieg	17 Mi		17 Sa	Q3D, 15MeV, p,d,He	
18	Mo		18 Mi		18 Sa	II+30, 100MeV, S	18 Mo	Köster	18 Do	I+10, 80MeV, I	18 So		
19	Di		19 Do	II+30, 100MeV, S	19 So	Ulrich	19 Di	Faestermann	19 Fr		19 Mo		
20	Mi		20 Fr		20 Mo	Thiolf	20 Mi		20 Sa		20 Di	Q3D Sharp	
21	Do		21 Sa	Tag d. o. Tür	21 Di		21 Do	Q3D, 66MeV, B, Li	21 So	FRM2 Salvato	21 Mi	AMS Korschinek	
22	Fr		22 So		22 Mi		22 Fr	Faestermann	22 Mo	AMS Busser	22 Do		
23	Sa		23 Mo	Reichart	23 Do	I-40, 20MeV, p	23 Sa	Christmas break	23 Di	SZ Vergabe	23 Fr		
24	So	Wartung	24 Di		24 Fr		24 So	Christmas break	24 Mi		24 Sa	I-10, 11 MV, Fe	
25	Mo	Wartung	25 Mi	Snake, 20MeV, p	25 Sa		25 Mo	Christmas break	25 Do	I-10, 11MV, Tc	25 So		
26	Di	I+10, 80MeV, I	26 Do		26 So	Thiolf	26 Di	Christmas break	26 Fr		26 Mo		
27	Mi	FRM Shi	27 Fr		27 Mo	CRESST	27 Mi	Christmas break	27 Sa		27 Di	AMS Korschinek	
28	Do	Dollinger/Reindl	28 Sa		28 Di		28 Do	Christmas break	28 So	AMS Busser	28 Mi	SZ 2018	
29	Fr		29 So	Reichart	29 Mi	II-10, 64,5MeV, B	29 Fr	Christmas break	29 Mo	Köster		Wartung	Break
30	Sa		30 Mo	Lehrack	30 Do		30 Sa	Christmas break	30 Di	FOPRA		Halle	gesperrt
			31 Di				31 So	Christmas break	31 Mi	FOPRA		Halle	offen

Strahlzeitplan MLL 2017/18 - Anträge

NAME	#DAYS	Prefered	Except	Scheduled	
Bergmaier	7 days	Okt/Nov		6 days, Nov	<div style="background-color: #00FF00; padding: 2px;">Almost Exact (less than 1 day change)</div> <div style="background-color: #FFFF00; padding: 2px;">Small Changes</div> <div style="background-color: #FFA500; padding: 2px;">Length or Timeslot different</div> <div style="background-color: #FF0000; padding: 2px;">Length and Timeslot different</div> <div style="background-color: #000000; padding: 2px;">Declined</div>
Busser	7 days	Jan		Jan	
CRESST	10 days	Dec		7 days	
Faestermann	3 days			Dec	
FOPRA	2 days	Jan		Jan	
FRM Salvato	7 days	Jan		6 days	
FRM Shi	7 days	Jan		6 days	
Heusler	3 days			Dec	
Köster	4x1 day		29.11,30.11, 10.12-17.12, 21.12	3 days	
Krieg	7 days	Dec		Dec	
Lehrack	7 days	13.11-26.11		6 days	
Levon	4 days	Nov/Dec		Feb	
Pascu	8 days	Nov/Dec		Feb, 7 days	
Sharp	7 days	after Christmas		6 days	
SNAKE Bio	10 days	13.11-3.12		8 days, Nov	
Thirolf	7 days	20.11-03.12		Nov	
Ulrich	2x 4-5 days	Dec/Jan		4 days	
Klitzner	4 days	Okt/Nov		3,5 days	
Reichart	7 days	Okt		Okt	

Possible Shifts:
 Thirolf <-> Lehrack
 Levon <-> Pascu
 Heusler <-> Sharp